
Project Summary Report
N

Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0029

VB I-70 Superfund Site

SDMS Document ID

2027819

Time Period: 16OCT04 22OCT04 Report # 019

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

128

34,779.25

Date of Last Accident:

Hours Worked w/o Accident:

8/12/04

17,546.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

310CT05

01DEC04

16JUN04

Finished

30DEC04
15MAR05
15JAN05

15MAR05

DUR
Current

Start

16JUN04*
30JUN04*

16JUN04*

Finished

15DEC04

30JAN04

15MAR05

DUR
%

Complete

82
42
0

50
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and completion appointments were scheduled.
Ten properties remediated to backfill this week for a total of 168 properties.
Five completion appointments completed.
Digital copies of property files were created and property completion packets composed.
A meeting was held by NE Denver Housing to discuss findings of the lead-based paint assessment of the
first fifteen homes. Victor Ketellapper and Barbara O'Grady were present at the meeting. Results concluded
that there was some uncertainty in the direction of some procedures. Mr. Ketellapper directed PRI to halt
further assessments until the direction was made clear.
Weekly meeting with Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on Wednesday, October 20,
2004.

Upcoming Project Activities

• Ten properties scheduled for remediation next week.
• Out of town crew will rotate 10/29/04-11/2/04.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
156

631,091

To Date
168

670,448*
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'Approximate totals
Project Photos
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Additional Comments/Observations
a None

Signed: Michelle Smith Date:
22OCT04

Confidential Page 2 of 2 12/23/2004


